



ABC Network

Roadmap

2023

- May 02 — Project Litepaper: involving briefs, initial headstart, finance, resource, and goals.
- May 05 — Team Setup: Choose the right team for a long-term approach.
- May 09 — Research Campaign: Prepare case studies, research papers, and project architecture
- June 05 — Whitepaper Release
- June 10 — Official Website launch
- June 12 — ABCN Blockchain Launch
- June 13 — ABCN Scan Explorer Launch
- June 14 — Smart Contract Development on ABCN Blockchain
- June 15 — Collaboration with Media Partners
- June 15 — Public Sale for all
- June 25 — ABCN Coin Cex Listing - Liquidity
- July 01 — ABCN Staking Program Launch

- Aug 09 — ABC Exchange Launch (Beta): Centralized Exchange
- Aug 18 — Full-scale testing, promotions and coin listings
- Sept 01 — ABC Exchange Launch (Pro)
- Dec 03 — Ace Blockchain Smart Contract Panel (Beta)
- Dec 21 — NFT Builder Smart contract

2024

- Jan 1 — AceSwap : Decentralized Exchange Launch
- Feb 19 — Yield farming DeFi launch
- March 27 — Crowd funding platform Launch
- April 01 — Decentralized Wallet App
- April 29 — Decentralized Chat App
- June 13 — NFT Lab (beta)
- June 28 — NFT Marketplace for Ace Blockchain and Others
- July 18 — NFT Launchpad: Project listing

- Aug 06 — NFT Real estate : Lands and Virtual offices
- Aug 25 — NFT Multi-chain Contract development Model
- Nov 10 — Metaverse Panel Launch : Application services Avatars
Reals Estate, cities Metaverse games Virtual office
Healthcare Banking.
- Dec 01 — Booking App Launch: Ticket booking and utility payments

CEX Exchange
Powered by ABCN

ABCN Staking

ABCN BLOCKCHAIN

ABCNDEX

ABCN NFT Platform

ABCN Wallet

ABCN Gaming

ABCN Explorer

ABCN Smart Contract



ABC Network